



T06.10 Peace, the only hope for economic and social development - PUEDES

CISP
COMITATO INTERNAZIONALE
PER LO SVILUPPO DEI POPOLI

Peace, the only hope for economic and social development - YOU CAN

Improving the living conditions of the local population in the framework of the Peace Agreement implementation.

Implementation period

From 30/Dec/2017 To 29/Dec/2021

General Description

The project focuses on improving the living conditions of the local population in the framework of Peace Agreement implementation.

The project empowers communities and strengthens local governance for sustainable local development. For this purpose, the project develops a participatory approach to include the rural population, particularly young people and women, in investment related decision-making processes in targeted communities. At the same time, the project also strengthens local governance by promoting subsidiarity.

The project improved the organization of local economic production so that it is more oriented to the market demand, and helps identify and connect local actors to markets and national and international companies.

The project allocates investment funds through a competitive process and by engaging social enterprises, thereby promoting association, cooperativism, and inclusive business. The communities engaged in this project are directly responsible for resource management and accountability, but are provided technical assistance in production, management, and administrative aspects.

Contribution to the Peace Accords

The project contributes to point 1 of the Peace Agreement by improving regional planning at the municipal and departmental level for rural development. It also promotes the community's socio-economic inclusion through participation and empowerment, and through coordination with sectoral institutions to maximize synergies and the execution of resources.

The project contributes to point 3.2 of the Peace Agreement by promoting initiatives that incorporate: sustainability processes economic, social and regional resilience; and gender and women in development approaches. The project also restores the social fabric needed for the reconstruction of an inclusive and peaceful society. It does this by: 1) establishing Artistic Cultural Districts; 2) fostering a sense of regional heritage in young people; 3) reinforcing the family's role as the central axis of society; and 4) promoting local culture and traditions.

Objectives and Results

The project focuses on four results:

- Targeted populations' improve their participation, empowerment, and capacities to influence social public policies by applying the methodology of promoting community participatory planning.
- Local governments improve the execution of regional planning at the municipal and departmental level through appropriating the Rural Development with Regional Focus (PDET) approach.
- Value chains are developed and improved to guarantee community access to markets and product commercialization. This is accomplished by promoting local economic development through public-private agreements.
- Each municipality has an Artistic Cultural District for peace, in which young people have access to education that reinforces their soft skills.

Investment Amounts

€ 3.239.199

UE Support

€ 675.000

Counterpart

€ 3.914.199

Total

Featured Indicators

Indicator	Goal	Last Update	Advance	Current Value	Status
01.Number of local organizations and entities that develop their own projects through Financial Support to Third Parties	25	December 2021	132 %	33	Complete
02.Number of grassroots organizations, SMEs and / or business units supported in economic, administrative, and / or commercial issues with the EU support	25	December 2021	132 %	33	Complete
03.Number of prioritized works in the settlements built and delivered	25	December 2021	104 %	26	Complete
04.Number of companies with international agreements.	2	December 2021	150 %	3	Complete
05.Number of women trained to oversee operations	50	December 2021	116 %	58	Complete
06.Number of trained Fariana solidarity organizations on the solidarity model of economic development	3	December 2021	100 %	3	Complete
07.Number of people from the ETCR La Carmelita who have participated in scheduled regional development planning analysis sessions	100	December 2021	156 %	156	Complete
08.Number of municipalities that have incorporated the DRET approach in their development plans	3	December 2021	0 %	0	Complete
09.Number of municipalities that have a document on potential and value chains of their region	5	December 2021	100 %	5	Complete
10.Number of organizations supported, comprised exclusively of women or with women participation (Mixed)	12	December 2021	133 %	16	Complete
11.Percentage of people who participate in training activities who qualify in the final test with acceptable knowledge	75	December 2021	126 %	95	Complete
12.Number of subsidized organizations involving organic or environmentally sustainable production or transformation	12	December 2021	116 %	14	Complete

13.Number of income creation ventures of subsidized ETCR organizations	4	December 2021	75 %	3	Complete
14.Number of young people who have participated in promotion of soft skills exercises developed by the project	500	December 2021	210 %	1.052	Complete
15.Number of cultural initiatives working with sustainable economic and social indicators	3	December 2021	166 %	5	Complete
16.Number of cultural initiatives receiving funding through the project	3	December 2021	166 %	5	Complete
17.Number of FARC ex-combatants participating in cultural activities and artistic expressions	100	December 2021	100 %	100	Complete
18.Number of development proposals for settlements, incorporated in the PDM	25	December 2021	112 %	28	Complete
19.Number of local oversight committees established and supported in the framework of the project	26	December 2021	103 %	27	Complete
20. Número de cooperativas o asociaciones de base, integradas por personas en proceso de reincorporación, que implementan unidades de negocio	3	December 2021	100 %	3	Complete
21. Número de personas de municipios afectados por el conflicto armado que mejoran su acceso a servicios públicos básicos	20	December 2021	780 %	156	Complete
22. Número de personas que son apoyadas en la implementación de modelos productivos sostenibles o en el fortalecimiento de su actividad económica rural	350	December 2021	218 %	766	Complete
23. Número de autoridades tradicionales que reciben apoyo técnico en sus procesos de planificación y/o fortalecimiento institucional	5	December 2021	100 %	5	Complete

Advocate



Italia

Partner

Comitato Internazionale
per lo Sviluppo dei Popoli -
CISP



Local Partners and Co-Applicants

1. COOPERMONDO
2. Confartigianato Vicenza
3. Alcaldía Municipal de Puerto Caicedo
4. Alcaldía Municipal de Puerto Asís
5. Alcaldía Municipal de Orito
6. Alcaldía Municipal de Valle del Guamuez
7. Alcaldía Municipal de Puerto Leguizamo

Geographic Coverage

Proyecto:	La Paz Única Esperanza para el Desarrollo Económico y Social - PUEDES
Socio:	Comitato Internazionale per lo Sviluppo dei Popoli, CISP
Aporte total Unión Europea:	3.239.199 €
Aportes contrapartida:	675.000 €
Cobertura:	5 municipios en el departamento de Putumayo

1. Putumayo: Orito, Puerto Asís, Puerto Caicedo, Puerto Leguizamo y Valle del Guamuez

Fondo Europeo para la Paz *Colombia*  

Project Resources

[Download project information in PDF](#)

[Documents of interest](#)